FORM DPW-CIA 2/05

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: GW Construction

ADDRESS: 16-212 Melekahiwa Place

City, State ZIP: Keaau, HI 96749

PROJECT TITLE: ICSD Waiakea Radio Site & Tower
CONTRACT

Basic Contract Amount $ 1,996,038.41
CHANGE ORDERS

Total $ 21,897.00

Adjusted Contract Amount $ 2,017,935.41
WORK ACCOMPLISHED Basic Contract
Completed to Date 8089% $ 1,614,550.00
Retained REDUCED[ ] $ 80,722.00
Amount Subject to Payment $ 1,5633,828.00
Payments to Date $ 1,336,754.00
Payments Now Due $ 197,074.00
Payment No. FINAL[ ] 12

Remarks: Pending payment of $59,756.00 for January 2018 bilfing #11

1 Computed and Checked,

. 4 7 /«/ 03/08/1e

LT, Data

Z~-9-y

Date

24 /“o

February 2016

Date: February 25, 2016

Contract No. 61279 [ V{

DAGS Job No. 11-10-0689

FOR INSPECTION BRANCH USE

[} SUBMITTAL REGISTER | | COMMENCEMENT REQUIREMENTS

MONTHLY:

[ ] PROJECT SCHEDULE - INITIAL 8 ONGOING

| ] DALY REPORTS [ ] PAYROLL AFFIDAVITS
LMQNTHLV ESTIMATE CHECKLIST

| ] CONTRACT NUMBER } PROJECT NAME & LOCATION

| ] ALL SIGNATURES

Change Order Total
89.64% $  19,628.00 $ 1,634,178.00
$ 981.00 $ 81,703.00
$ 18647.00 $ 1,552,475.00
$ 18,647.00 $ 1,355,401.00
$ - $ 197,074.00

2 | cartity that tha above bl is comect just that payment has not been received and all payroll
atfidavits have been submitted ara current, or proper deduciive exclusions have besn made lo
this requast

f\ IGW Construction

Name of Contractor

2/25/16

5 Approved "=="""Branch Crvf or Disinct Engmaer Tats

Tha Public W 7 rdrs, issued and the wark perfamad
<

MAR 1 4 2016

By signature \Tite Data

Wendy\Yamada,/ Vice President



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2016

CONTRACTOR: GW Construction Contract No.: 61279
PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
fa)
@ CONTRACT]
e} LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT,
d PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEL CMPLI % RETAINED
GW Construction General Contractor ABC-18608 $732,510 $595,016] 81.23% 5% $29,750|A

SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE}] CMPL % RETAINED
808 Electric & Telecom Electrical C-26358 $240,500 $199,615] 83.00% 5% $9,980
GW Construction Thermal Insulation $39,074 $39,074| 100.00% 5% $1,953
Associated Steel Workers  |Reinforcing Steel C-225 $76,410 $76,410] 100.00% 5% $3,820
Beachside Roofing Metal Roofing BC-22075 $119,585 $112,663] 94.21% 5% $5,633
Alexander Gow Fire Ext System C-32772 $60,102 $34,219] 56.94% 5% $1,710
Bowman Termite Termite/Pest Control PCO-830 $1,075 $900] 83.72% 5% $45
De Lima's Plumbing Plumbing C-13345 $110,660 $24,420] 22.07% 5% $1,221
Hawaii Sheetmetal Gutters & Air Handling BC-27148 $82,057 $64,704] 78.85% 5% $3,235
Islandwide Fencing Fence & Gates C-23220 $32,958 $32,958] 100.00% 5% $1,647
Mutual Welding Tower, Metal Fab ABC-440 $404,240 $334,230] 82.68% 5% $16,711
Ono Construction Masonry C-21820 $67,800 $67,800] 100.00% 5% $3,390
GW Construction Surface Mount $32,541 $32,541] 100.00% 5% $1,627
5% $0
5% $0
5% $0
5% $0
5% $0
5% $0
5% $0
5% $0

Total Retained from Subs $50,972|B

I |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $80,722]

| certify that the above retentiong are correct for this request.

GW Construction

Name of Contractor

2/25/16

By Signature

NOTE:

Columnar totals shall be equal in dollar vallle to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

M7

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2016

DPW-CIA 7/06

CONTRACTOR: GW Construction Contract No.: 61279

PROJECT TITLE: ICSD Waiakea Radio Site & Tower DAGS Job No.: 11-10-0689
a CHANGE|
% ORDER
(e} LICENSE CHANGE ORDER| COMPL. BRETN AMOUNT
("_) PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE| % CMF‘L1 % RETAINED

GW Construction General Contractor ABC-18608 $21,897 0.00% 5% $OfA

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SuB COMPL. RETN AMOUNT,
_§QBQQNTHACTQR TRADE NO. AMOUNT| TO DATE| % CMPL % RETAINED
808 Electric & Telecom Electrical C-26358 $19,628 $19,628] 100.00% 5% $981
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/O! 5% $0
#DIV/O! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIWV/0! 5% $0
Total Retained from Subs $981|B

L ICHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I

$981|

| certify that the above retentions

GW Construction

0\

correct for this request.

Name of Contractor

2/25/16

By Signature

NOTE:

Columnar totals shall be equal in dollar val
the Monthly Estimate Sheet

to that on

Date

Checked/Verified by:

7]

Initial - Project Inspector or Engineer



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: INFORMATION AND COMMUNICATION SERVICES DIVISION -
WAIAKEA RADIO SITE AND TOWER

BILLING MONTH: February-16 DAGS JOB NO.: 1 1-10-0689 CONTRACT NO.: 61279

CONTRACTOR: YAMADA PAINT CONTRACTING INC

VENDOR CODE: 21405401

Original Contract Payment Suffix: 1,2

Suffix Fund Symbol Amount Earned Retainage Amount Due
R B10-453M 3207, 445 00 $10,37/,00 $197, 207422
Totals: $207,445.00 $10,371.00 $197,074.00
Change Order Payment Suffix: 3,4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
Totals:
Grand Total: $207,445.00 $10,371.00 $197,074.00

7—Ke
Verified By

(This Section for Administrative Services Office Use Only)

DATE

Vendor Code 21405401

Cost Code 3A1

D E @ E ﬂ v E : Voucher No. 2\b5a 4%ﬁﬁ—1'8—70]6
: Verified By J¥ I J&"/

MAR 14 2076

l

. Shitle
DAC 3, DIV. OF PUBLIC WORKS
STAFF SERVICES CFFICE




